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TMMA Information Session

September 14, 2016

Special Town Meeting 2016 - 5 
Article 4 – Appropriation for 

School Facility Capital Projects

TMMA Information Meeting
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• STM 2015 – 1 Budget

• Modular Locations

• Pre- Bid Estimate and Bidding Strategy

• Supplemental Request

Agenda 
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Appropriation $3.0 M Budget

Total

Total Construction Contract $2,233,275

Modular Construction 6,079 sf $130/sf $790,270

Enclosed connectors 143 sf $200/sf $28,600

Installation 6,079 sf $195/sf $1,244,405

Utilities $170,000

Contingency (10%) $224,000

Design (10%) $224,000

Subconsultants $75,000

FF&E $150,000

Owner's Contingency $87,000

Total Project Budget $2,993,275

SMMA Daedalus Budget - 6 Mods

Fiske (2) Bowman (2) Bridge (2)



September 14, 2016 TMMA Information Meeting 4

Bowman Options Considered
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Bowman Option Selected
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Bridge Options Considered
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Bridge Option Selected
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Fiske Options Considered
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Fiske Option Selected
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Add Alternate Bid Strategy

Total 5 mods bid 6 mods bid

Total Construction Contract $2,233,275 $3,131,414 $3,149,459 $3,640,172 $508,758

Modular Construction 6,079 sf $130/sf $790,270 5,952 sf $205/sf $1,210,120 $419,850

Enclosed connectors 143 sf $200/sf $28,600 1,602 sf $205/sf $328,410 $299,810

Installation 6,079 sf $195/sf $1,244,405 $1,296,383 $51,978

concrete $217,525

openings $48,000

finishes $19,500

earthwork $410,923

exterior improvements $253,341

General Conditions $347,094

Utilities $170,000 $296,501 $126,501

fire suppression $20,000 $28,000 $898,139

plumbing $40,000 $32,550

HVAC $15,000

Electrical $20,000 $46,290

tele/date/FA tie in $20,000 $32,550

sewer connection $60,000

storm water $128,191

water connection $10,000 $13,920

Contingency (10%) $224,000 $156,571 $157,473 $182,009

Design (10%) $224,000 $313,140 $302,150 $313,140

Subconsultants $75,000 $108,285 $108,285 $108,285

FF&E $150,000 $150,000 $125,000 $150,000

Owner's Contingency $87,000 $36,000 $36,000 $36,000

Total Project Budget $2,993,275 $3,895,410 $3,878,367 $4,429,606

SMMA Daedalus Budget - 6 Mods DiNisco AM Fogarty Estimate - 6 Mods
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Fiske Impact of One or Two Modulars
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Supplement for Article 4

6 Classrooms

Project Cost, After Bids $4,430,000

Previously Appropriated $3,000,000

Supplement Required $1,430,000

Available, STM-1, Art. 2 

(Hastings w/out MSBA) $520,000

Net Additional Appropriation $910,000


